

EE/CprE/SE 491 - sddec21-04

Electronic Program of Study

Week 14 Report

November 23rd - December 6th

Client: Tina Prouty (Academic Advisor)

Faculty Advisor: Maruf Ahamed

Team Members:

- Elisabeth Bair (Meeting Facilitator)
- Andrew Goluch (Frontend Lead)
- Lucas Bell-Steckel (Backend Lead)
- William Peng (Full-Stack Coordinator)
- Cavin Leeds (Test Engineer)
- Thomas Hotard (Report Manager)

Weekly Summary:

We finished up key features and began work on the final deliverables

Week Accomplishments:

Users can save schedules

Advisors can view and add comments

Basic schedule validation and tools based on

Individual Contributions:

Team member	Contribution	Weekly hours	Total hours
Andrew Goluch	Worked with william to save schedules per user to the backend. Students can generate all the courses they need for any	25	125

	major basic program. Advisors can view student schedules and add comments the student will see on the next refresh. Worked on formatting and content in the poster. Started work on the final report		
Elisabeth Bair	Finished the schedule validation and added it to the advisor side as well. Contributed to the final poster.	20	100
Lucas Bell-Steckel	Helped with some errors during the integration process. Continued working on server. Was unable to complete https support in time. Worked on server maintenance script.	7	93
William Peng	Creating api and working with Andrew for getting and posting data to the database. Add CSS to login, register, and profile page.	29	120
Cavin Leeds	Refactored the web scraper.	3	78
Thomas Hotard	Finishing basic front end features and aesthetics to meet requirements for our final deliverable. Practicing for final presentation.	7	94

Plans for Upcoming Week:

- Presentation and final documents for friday